Rpt-ID: RCPESPRJ Georgia Date: 03/06/2014
User: vepps Department of Transportation Page 1 of 4
Estimate Summary By Project

Contract ID: B14571-13-000-0 Estimate Number: 0005 Pay Period: 02/02/2014
to 03/01/2014

Contract Location: Time Allowed: 292  Days
SR 38 W OF SUNSET BLVD (CR 392) TO SR 23. Elapsed Calender Days: 262 Days
Percent Time: 89.73
District: 5 Area: 04
Contractor:

REEVES CONSTRUCTION COMPANY Date Let: 04/19/2013
101 SHERATON CT. Date Awarded: 05/03/2013
Date Contract Executed: 06/11/2013
Date Notice to Proceed: 06/13/2013
MACON GA 31210-1155 Date Work Began: 09/30/2013
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 03/31/2014

Surety Co: LIBERTY MUTUAL INSURANCE COMPANY

Current Contract Amount $4,042,019.85 Counties:
Original Contract Amount $4,042,019.85 Wayne
Funds Available $1,334,495.94
Percent Complete 67.70%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004590 $4,042,019.85 $4,042,019.85 $1,334,495.94 66.98% $165,873.31

Chief Engineer



Rpt-ID: RCPESPRJ

User: vepps

ContractID: B14571-13-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0005

Pay Period:

Date: 03/06/2014
Page 2 of 4

02/02/2014
to 03/01/2014

Project Number:

Federal State Project Number:
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M004590

SR 38 - MILLING, INLAY & PLMX RESF

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$2,189,219.14

Prev to Date
$2,045,320.49

$547,304.77 $511,330.11
$2,736,523.91 $2,556,650.60
$0.00 $0.00
$2,736,523.91 $2,556,650.60
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
($29,000.00) ($15,000.00)
$2,707,523.91 $2,541,650.60

Total Payable:

This Estimate

$143,898.65
$35,974.66
$179,873.31
$0.00
$179,873.31
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
($14,000.00)

$165,873.31
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Pay Period: 02/02/2014
to 03/01/2014

Project Number M004590

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0050 441-0104 CONC SIDEWALK, 4 IN SY 915.000 92.902
45.000 99.547
192.449 $4,479.62 $8,660.21
0055 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 1,220.000 75.670
35.000 159.750
235.420 $5,591.25 $8,239.70
0060 453-1000 PORTLAND CEMENT CONCRETE WHITETOPPIN CY 600.000 73.981
472.500 260.918
334.899 $123,283.76 $158,239.78
0130 654-1001 RAISED PVMT MARKERS TP 1 EA 490.000 .000
3.150 213.000
213.000 $670.95 $670.95
0135 654-1003 RAISED PVMT MARKERS TP 3 EA 500.000 .000
3.150 559.000
559.000 $1,760.85 $1,760.85
0145 657-1085 PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, (LF 1,300.000 .000
E), TP PB 5.780 895.000
895.000 $5,173.10 $5,173.10
0155 657-3085 PREFORMED PLASTIC SKIP PVMT MKG, 8 IN, C( GLF 520.000 .000
), TP PB 4.200 332.000
332.000 $1,394.40 $1,394.40
0180 432-0216 MILL ASPH CONC PVMT, 4 IN DEPTH SY 5,707.000 672.510
15.600 2,296.114
2,968.624 $35,819.38 $46,310.53
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0185 611-8050 ADJUST MANHOLE TO GRADE EA 20.000 5.000
850.000 2.000
7.000 $1,700.00 $5,950.00
Category Amount: $179,873.31 $236,399.52
Project Total Amount: $179,873.31 $2,736,523.91



